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Description of Issue(s):

According to Section 6.2 of the NJDOT Procedures Manual (Quality Assurance Procedure for
Design), once all action items in the Comment Resolution Summary from the Final Design
Review are completed, the Designer shall then submit the Designer’s PS & E (DPSE) package.
Once it is determined that the DPSE submission requirements and time frames are acceptable,
the Quality Assurance Team Leader (QATL) reviews the submission and requests review by the
respective team members as required, to ensure all comments and action items have been
properly addressed.  This verification review must be satisfactorily completed before the project
is certified by the QATL and the advertisement process can proceed.

There have been instances where several verification reviews have been held for a project.  This
has resulted in increased Departmental costs due to the additional effort required to complete the
reviews.  It has also resulted in delays in the delivery of the project due to the additional time
necessary for the designer to address the comments that have arisen from these additional
reviews, as well as the time required for the back and forth submittals between the Department
and the designer.

Corrective Action Plan:

During a project’s verification review, the QATL, in conjunction with the Project Manager, may
determine that the designer did not properly address all previous comments and action items,
and that another DPSE submission from the designer is warranted.  If this occurs, the Designer
(consultant or in-house), the Project Manager, and the QA Team Leader (together) must bring
this issue before the CPM senior staff at their weekly meeting to get concurrence in requiring
another verification review.  This requirement will apply for each additional designer’s submission
and subsequent verification review and shall be observed until further notice.

Implementation:  Immediately




